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Attachment #1
Meeting and Summary of Commitments and Agreements

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units

March 16, 1995

. SIGNING OF THE SEPTEMBER, OCTOBER, AND FEBRUARY 100 AREA UNIT MANAGER'S
MEETING MINUTES - The minutes for September, October, and February were
reviewed and approved with changes.

- ACTION ITEM UPDATE: (See Attachment 4 for complete status, items listed below
indicate the update to Action Items made during the meeting):

1AAMS .22 Open.
. NEW ACTION ITEMS:

None.

. 100 AREA ACTIVITIES:

Questions and Answers: Phil Staats asked how many soil washing analyses
results were being validated. John April replied that 10% of the samples
(for a total of 17 samples) would be validated. An attempt was made to
select representative samples, but in some cases that was not possible due
to the composition of the Sample Delivery Groups. Radionuclide validation
will be conducted manually using accepted WHC procedures, as well as using
the new Karnofsky electronic validation methodology.

Phil Staats also asked which chemicals or extractants were used during the
soil washing test. John April responded that extractants were not used
due to secondary waste issues. Only surfactants were used, and this point
will be made clear in the focused feasibility study.

Operable Unit Status: Unit managers received the status packages (see
Attachment #5) for general information on the 100 Areas Operable Units
prior to the March 16, 1995 Unit Manager Meeting. There were no further
questions regarding the status package.

SAFER Pilot Project: Roberta Day gave a presentation on the SAFER Pilot
Project as the project enters the remedial design phase {see Attachment
#6). The handout specifies five areas of the SAFER Pilot Project and
gives a status of each area. Roberta Day requested that DOE/RL and the
agencies form a SAFER Pilot Project working group. Those people who will
represent the agencies on the individual task teams should attend the
initial meeting. This meeting will take place Tuesday, March 28, 1995,
1-4 p.m. (location TBD). Dennis Faulk and Kevin Oates will coordinate
this effort for EPA, while Phil Staats and Ted Wooley will coordinate this
effort for Ecology.

Roberta Day stated that the intent is to resolve issues as they arise via
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working groups, rather than attempting to resolve numerous issues at the
end of the process. The results of the B/C SAFER process will become a
template for the remainder of the 100 Areas. The SAFER process will be
facilitated by DOE/HQ representatives.

Dennis Faulk mentioned that the EPA response to Environmental Restoration
Refocusing states that remediation in the 100 Area will begin during
summer 1995,

Kevin Oates requested clarification on "remedial design/remedial action
strategy" and "flexible ROD support."

» Focused Feasibility Studies/Proposed Plans: The Focused Feasibility
Studies will be ready to go to the regulators by Close of Business March
24, 1995. Comment resolution for these is scheduled for 8 a.m. on March
30, 1995 at 2440 Stevens, Room 1200.

DOE/RL plans to have the Proposed Plans ready to go to the regulators on
April 5, 1995, but these will not be ready for distribution to the public
at that time. DOE/RL will provide the regulators with a schedule for the
proposed plans during the week of March 20, 1995. Dennis Faulk will
submit his comments prior to the comment resolution meeting on Monday,
March 20, 1995. Dennis Faulk stressed the need to work through the public
involvement system. DOE is the lead for public involvement, and John
Yerxa is the point of contact.

+ Baseline Estimates: The meeting regarding baseline estimates was Friday,
March 10, 1995. Nancy Werdel will provide clean copies of the entire
baseline package to Phil Staats and Kevin Oates, who will distribute them
internally. Doug Sherwood has already presented EPA's major concerns.
Ted Wooley was uncertain regarding the schedule for Ecology's comments on
the baseline estimates. Nancy Werdel stated that the Activity Data Sheets
(ADS) and baseline estimates are not coordinated because the ADSs are due
before the baselining is complete.

»+ 100 Area Operable Unit/ERDF Interface: Alvin Langstaff distributed
Attachment #7 highlighting the 100 Area OU/ERDF interface. The ERC ERDF
working groups meet bi-weekly. Dennis Faulk inquired why Waste Acceptance
Criteria waivers would not be in the ERDF ROD. Pam Innis replied that
waivers need to be evaluated on an OU basis rather than a site-wide ERDF
waiver.

Ted Wooley asked if the waste acceptance criteria is met at the site or
at ERDF. Alvin Langstaff and Pam Innis stated that the waste generator
(operable unit) is responsible for verification of the waste.

Joan Woolard pointed out that HR-1, DR-1, and BC-1 each have at least one
site with lead, chromium, or mercury may exceed Land Disposal
Restrictions. The affected sites are 116-C-5, 116-DR-1, 116-H-1, and 116-
H-7.

100 Areas March 16, 1995
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Alvin Langstaff indicated that W-025 will be accepting bulk disposal. Pam
Innis stated that efforts to amend W-025's Waste Acceptance Criteria are
underway .

Greg Eidam stated and Nancy Werdel concurred that transportation and
disposal costs will be borne solely by ERDF, not by the operable units.

¢ Salmon Redd Sampling: Dick Biggerstaff provided Attachment #8, a letter
to DOE regarding Initial Results from Salmon Redd Water Quality Sampling
Effort. The sampling schedule was delayed, and the redds are no longer
distinguishable from other areas in the river bottom. Consequently, it
is not possible to confirm that samples are being taken from areas where
spawning tock place.

Phil Staats asked what measurements were taken in addition to hexavalent
chromium. Dick replied that pH, hardness, conductivity, and temperature
were also evaluated. Dissolved oxygen is being considered for future
studies of the redds.

Pam Innis asked what previous chromium levels in the river have been. In
the past, hexavalent chromium Tlevels have been undetected (< 6
micrograms/L).

¢ N-area Pilot Project: Dave Olson discussed the status of activities in
the N-Area. He reported that the ion exchange skid contract for the
pump-and-treat system was awarded to RTG. Total depth has been reached
on Extraction well 103A and injection well 104A. They are preparing to
drill extraction well 105A.

The balance of plant for the pump & treat has been broken up into three
procurement packages. The first package is leveling for the skid and
underground components.

RL is planning to use four existing wells in the pump and treat well
network that are part of the RCRA monitoring program for 1301-N and 1325-
N. The wells are N-14, N-29, N-31 and N-75. Well N-14 needs
refurbishment to be utilized as an extraction well.

The Groundwater Modeling Letter Report is being finalized. The redline
version will be out early next week.

The final version of the Skyshine Abatement Letter Report has been
transmitted to DOE. DOE is preparing for transmittal to the regulators.

Round 7 of 100-NR-2 groundwater monitoring sampling is complete.
DOE/RL is closing out the contract and construction activities for the

Barrier Wall.

100 Areas March 16, 1995
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Phil Staats asked about the problems with the installation of well 103A.
Merl Lauterbach replied that during installation they encountered
construction debris and tater found the Ringold formation to be very
tight. As a consequence, the productivity of this well may be Tow.
During installation they found strontium-90 contamination 10 feet above
the groundwater table. This contamination will not be captured during the
pump & treat.

Merv Greenidge distributed Attachment #9, N Deactivation: Fuel Spacers
Disposal. Phil Staats asked about the purpose of grouting the spacers in
the pipe sections. Merv Greenidge replied that the grout will reduce
radiation exposure to workers and will reduce void spaces such that
disposal costs will be Tower. In response to another question from Phil
Staats, Merv Greenidge stated that the emergency dump basin and the silos
are on schedule. The Environmental Assessment for the Deactivation Scope
has not yet been issued.

5. NEXT MEETINGS: The next meetings are scheduled for:
April 19, 1995
May 18, 1995
June 22, 1995
July 20, 1995
August 23, 1995
September 21, 1995

100 Areas March 16, 1995
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Attachment #3
Agenda

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
March 16, 1995
:30 - 4:00, 100 Area
:30 - 1:45, Questions & Answers
* Status Package - N. Werdel
:45 - 2:05, Remedial Design/éafer PiTot Project
* Status - R. Day

:05 - 2:20, Proposed Plan
* Update - K. Oates, P. Staats, N. Werdel

:20 - 2:35, Baseline

*  Status - N. Werde]

:35 - 2:55, Waste Disposal - G. Eidam

*  W-025 Waste

* Disposal Negotiations
100/ERDF Interface
Waste Acceptance
Criteria - A. Langstaff

*

:55 - 3:25, Redd Sampling

*

Results - M. Thompson
:25 - 4:15, N-Area Pilot Project

* Status - P. Pak
* Space Silo Status
Removal
Recommendations - M. Greenidge
* NR Remedial Status - M. Lauterbach
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Attachment #4
Action Items Status List
CERCLA UNIT MANAGER'S MEETINGS
March 16, 1995

P.ease Review THESE AcTion ITems. IF vou FIND THAT ANY WITHIN YOUR OPERABLE UNITS ARE NG LONGER
appL1cABLE &/OR HAVE BEEN cLOSED, PLEASE NoTiry Kay KimveL on 946-3692.

ITEM 'ACTION/SOURCE OF ACTION STATUS
NO.

1AAMS.15 Provide response to April 2 EPA Closed 02/14/95.
letter concerning river seeps.
Action: Mike Thompson (RL) 07/27/94

1AAMS.21 Provide Ecology (Dave Holland, H Closed 02/17/95.
Area manager) a copy of Revision 0
for 100-HR-1 LFI. Action: Dick
Biggerstaff

1AAMS.22 Determine strategy (course of Open 02/16/95.
action) regarding interim actions at
HR-3, FR-3 & KR-4, and how to get to
a Record of Decision. Action: Mike
Thompson.  This strategy will be
provided at the March 8 meeting with
the regulators.
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STATUS PACKAGE
March Unit Managers Meeting

100-BC, 100-K, 100-D, 100-H and 100-F Areas
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Treatability Studies
Soil Washing

During this reporting period work began on the soil washing treatability study report. A meeting
was held with the Soil Washing Team consisting of ERC. RL and Mactec staff to discuss report
structure and how data will be presented to make this document a useful reference for future tests
and remedial action. A detailed schedule was developed. Based on this schedule a target date of
June 30, 1995, has been established for submittal of draft soil washing test report to the
regulators. The target date is 60 days ahead of the Tri-Party Agreement (TPA) Milestone date of
August 31, 1995.

118-B-1 Excavation Treatability Study

During the month of February, additional Ground Penetrating Radar was performed on Pit 5 to
obtain better subsurface data prior to stabilizing the excavated area. Stabilization of Pit 5 was
completed on February 7. Site restoration activities were completed on February 17. The test
report structure was developed by the project team consisting of ERC, RL, and Mactec staff, and
a detailed schedule for report preparation was prepared. Draft submittal of the test report to the
regulators will be May 1, 1995. This target date is 30 days ahead of the TPA Milestone for draft
report submittal.

100 HR-3 Pump & Treat

The Level C Safety Investigation "Judgement of Needs" were addressed. Operating procedures,
and organizational roles and responsibilities were revised, and the system was winterized. An
Operational and Safety Assessment Review and walk down of the system was performed on
February 9 and 10. Due to extremely cold weather, the system was not re-started on the target
date of February 13 because integrity testing could not be performed under these conditions.
Pump and Treat operations began on February 21. Total groundwater treated during the
February reporting period was 160,000 gallons with approximately 1.3 kg chromium removed.
A design to fully automate the Pump and Treat will be completed by March 1. Installation and
testing of automation will be completed by mid March 1995. Automation should decrease
operator requirements by 50 percent.
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100-BC Operable Units

100-BC-1. 100-BC-1 OU remedial design activities have been initiated and include the
following tasks: development of a remedial design/remedial action strategy, definition of
contaminant specific remediation goals, definition of a process to prioritize waste sites for
cleanup , and support for preparation of a flexible Record of Decision. Actual "hard"
design will begin once the Tri-Parties agree to the RD/RA strategy. The 100 Area Source
OU FFS, Sensitivity Analysis (SA), 100-BC-1 FFS, and the 100-BC-1 PP are currently
being updated to incorporate regulatory comments and the newly developed land use
scenario. The schedule for these activities has been updated to reflect the above changes.

The documents are being prepared concurrently and are expected to be completed by
Aprii 20, 1995.

100-BC-2, The 100-BC-2 OU FFS has been placed on hold pending comments and
decisions made on the 100-BC-1 OU FFS, Process Document, and Sensitivity Analysis.
The 100-BC-2 PP will be initiated following the FFS.

118-B-1 Burial Ground Excavation Treatability Study. During the month of February,

additional Ground Penetrating Radar was performed on pit five to obtain better
subsurface data prior to stabilizing the excavated area. Stabilization of pit five was
completed on February 7. Site restoration activities were completed on February 17. The
test report structure was developed by the project team consisting of ERC, DOE, and
Mactec staff, and a detailed schedule for report preparation was prepared. Draft submittal
of the test report to the regulators will be May 1, 1995. This target date is 30 days ahead
of the TPA Milestone for draft report submittal.

D Area
100-DR-1

. The FFS and Proposed Plan is currently being revised to reflect ongoing negotiations
between the Tri-Parties. The Proposed Plan is scheduled to be available for the next
Hanford Advisory Board meeting in April.

100-DR-2

. The focus sheet for the work plan has been issued announcing the public review period.
The LFI/QRA 1is still undergoing regulator review. A TPA target date of May 1, 1995
has been established for submittal of the work plan to the regulatory agencies after public
review and including an addendum with the substantive portion of both the LFI/QRA
report.
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H AREA
100 HR-1

L FFS REPORT and the IRM Proposed Plan: The content and format of
100 Area FFS reports and IRM PPs is continues to be developed by
DOE using 100-HR-1l, 100-BC-1, and 100-DR-1 OU documents as models.
Much discussion with the regulators during February revolved
around the issue of assumed land use. These discussions resulted
in the adopting an assumed residential land use exposure scenario
based on MTCA and the EPA's 15 mrem/yr radiation exposure limit
for use in 100 Area FFS reports and IRM PPs. Plans call for
revisions to the 100-HR-1 IRM Proposed Plan, the 100 Area Source
FFS Report and its appendices (which, among other reports,
includes the FFS report for 100-HR-1)} to incorporate the new
information. Revisions will be completed during March and April.

100 HR-2

L LFI/QRA REPORT: The 100-HR-2 LFI/QRA Report (single
document) ,DOE/RL-94-53, Draft A, remains in regulatory review.
Comments are expected during March 1995.

L4 FOCUSED FEASIBILITY REPORT AND IRM. PROPOSED PLAN: Following
submittal of the FFS and PP to the regulators at the end of
January, the content and format of 100 Area focused feasibility
study reports and IRM proposed plans continue being developed
using 100-BC-1, 100-DR-1, and 100-HR-1 OU documents ags models.
Additicnally, a strategy for future FFSs and PPS and Records of
Decision is currently being developed by DOE for discussion and
agreement with the regulators. Upon agreement at some later date,
the 100-HR-2 FF3 report and PP will be revised in a manner to be
compatible with the corresponding documents for 100-BC-1, 100-DR-
1, and 100-HR-1. At the time of submittal, DOE recommended that
regulator review efforts be reserved for possible future updated
versions of the 100-HR-2 FFS report and IRM PP that will reflect
the new content and format that is under development at this time.

100 IU-4 and &

L] DOE approval of carryover funds was received in February to allow ERC
staff to resume completion of proposed plans for independent units IU-4
{Sodium Dichromate Barrel Disposal Landfill) and IU-5 (White Bluffs
Pickling Acid Cribs). These documents are being revised in conjunction
with the 100-IU-1 Proposed Plan (100-BC Area).
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K AREA

The 100-KR-1 Focused Feasibility Study was delivered to DOE on November
17, 1994, partially fulfilling the requirements of Milestone M-15-10C.
Regulator comments on this FFS were received in late January. Further
work on this FFS has been halted, pending resolution of the 100-HR-1
FFS. Because all issues relating to the FFS were not resolved by
January 31, 1995, a TPA Change Request was prepared to change the April
milestone date.

i00-KR-2 Planning - The 100-KR-2 Focus Package is undergoing public
review February 27 through March 31, 1995.

100-KR-1 IRM Proposed Plan - Work on the PP has been halted, pending
ongoing discussions with DOE and the Regulators. Because all issues
relating to the FFS were not resolved by January 31, 1995, a TPA Change
Request was prepared to change the April milestone date.

F AREA

100-FR-1 IRM Proposed Plan - Work on the PP has been halted, pending
ongoing discussions with DOE and the Regulators. Because all issues
relating to the FFS were not resolved by January 31, 1995, a TPA Change
Request was prepared to change the May milestone date.

100-FR-1 FFS - The FFS has undergone ERC review and dispositions
prepared, but not incorporated. Further work on the FFS has stopped,
pending ongoing discussiong with DOE and the Regulators. Because all
issues relating tec the FFS were not resolved by January 31, 1995, a TPA
Change Request was prepared to change the May milestone date.

100-FR-1 LFI/QRA - Regulator comments on the 100-FR-1 LFI/QRA were
received in early March. Work is on hold, pending agreement on a
strategy to combine the remaining K Area and F Area LFI activity into
one document.

100-FR-2 Work Plan - An DOE/Regulator site walkover for the 100-FR-2
Operable Unit was conducted on January 19, 1995. In subsequent
meetings, it was agreed to follow the streamline process adopted for the
100-KR-2 Operable Unit. A Focus Package will substituted for the Work
Plan and the results of the LFI/QRA will be incorporated inte the FFS,
rather than be reported in separate documents.
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Ground Water
100-BC-5, 100-FR-3, 100-HR-3 AND 100-KR4 OU's

100-BC-5, HR-3 & KR-4

The Focused Feasibility Studies (FFS) and IRM Proposed Plans are on hold per the DOE and
regulator request to enable these entities to focus on the source area FFSs and Proposed Plans.
Regulatory comments are now expected in March.

100-HR-3

Round 8 groundwater sampling activities at D reactor were completed in January (H reactor area
in December) and the samples are currently at the lab.

100-FR-3

Soil gas equipment has been used during multiple trips to the field in an attempt to locate TCE
upgradient of the OU. Low levels of TCE have been found but work to date has not been able to
discern the source. Cold and/or unstable weather has shut down further efforts at this time
(cannot obtain reliable data). A data quality objectives review was conducted to help focus the
TCE investigation process. Meeting with DOE and the regulators are planned for mid-march to
provide a status and review future plans and schedule.

100-BC-5, HR-3, KR4 and FR-3
Rebaselining of the above OUs for a completion schedule of FY 2018 continued through

February. The ADS cost estimating was initiated in late February for completion in early
March.
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SAFER Pilot Project

Objective: Initiate and accelerate remedial design and remedial action activities that are cost
effective, protective of human health and the environment, and that meet Tri-Party expectations.

Define Remedial Design tasks
Identify extended project team for each task
Define involvement of extended project team
Internal strawman
Early status/discussion meetings
Periodic status/discussion meetings throughout tasks

Tasks include:
Remediation Goals
Site Prioritization Strategy
Flexible ROD Support
Remedial Design/Remedial Action Strategy
Design
REMEDIATION GOALS

Objectives:

* Obtain remediation goals that facilitate remediation and are protective of human health and the
environment and achieve ARARs.

* Modify risk-based, or dose-based goals to address background, analytical capabilities, and
operational considerations (in accordance with EPA and DOE guidance)

* Establish process for developing remediation goals for use in RD/RA
Progress to Date:
* Developed process, flow chart, and draft of white paper.

* Discussed process and flow chart with DOE and Agencies on December 28, January 3, and
January 11.

Near Term Activities:

* Schedule presentation of process and provide white paper for concurrent DOE and Agency
review in late March.
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* Incorporate process into ROD

* Apply process in initial remedial design and remedial action activities.
SITE PRIORITIZATION STRATEGY

Objectives:

* Develop process for prioritizing remedial actions within a reactor area.

* Implement process to prioritize waste sites within the 100-BC reactor area initially, and
remaining areas in the out years.

Progress to Date:

* Developed process and prepared draft white paper.
Near Term Activities:

* Schedule discussion of process with agencies.

* Provide draft of white paper for agency review early/mid April.

* Initiate prioritization of 100-BC waste sites in support of remedial design and remedial action.

FLEXIBLE ROD SUPPORT

Objectives;

* Provide an outline of the ROD with annotation that addresses the issues and uncertainties.
* Provide support in preparation of the Proposed Plans.

* Provide support to the Agencies in development and preparation of the ROD.

Progress to Date:

* Defined issues and uncertainties and provided support to Proposed Plans.

Near Term Activities:

* Initiate activities on defining the ROD outline and annotation.
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REMEDIAL DESIGN/REMEDIAL ACTION STRATEGY

Objectives:

* Provide a 100 Area strategy for streamlining remedial design and remedial action.

* Define the primary and secondary deliverables consistent with the Tri-Party Agreement.
Progress to Date:

* Process and draft white paper have been developed.

* SAFER concepts have been incorporated into the streamlined process.

Near Term Activities:

* Provide draft of white paper to agencies for review early/mid April

* Initiate early discussions with agencies to support design activities.

DESIGN
Objectives:

* Implement the above strategy for the near term interim action sites within 100-BC-1 , 100-DR-
I, and 100-HR-1.

Near Term Activities:
* Initiate activities to support conceptual design.

* Initiate conceptual design by the end of March.
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100 AREA OPERABLE UNIT/
ERDF INTERFACE

Key Interface Areas

® Transportation
® Waste Acceptance Criteria
® Waste Volume Projections

® Data Management
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Transportation

ERDF Team has Responsibility for Providing

Transportation from Reactor Area Boundary to
ERDF

® Current Status - Evaluation of Existing
Roads, Possible Haul Routes Underway.
Recommendations Expected 8-10 Weeks

Coordination Items

Equipment type and size

Size of payload

Decontamination

Loads per day

Type and Number of Active Excavations
Transportation Plan
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Current Status
® ERDF Draft WAC in Preparation

® ERDF/OU Regulatory Compliance
Personnel (ERC) Reviewing Criteria
Against Waste Site Data to Identify Potential
Problem Areas

~oordination |
® Identify any Regulatory Language or
Waivers Needed in OU ROD's to Facilitate

Waste Acceptance

® |dentify Constraints on Wastes Acceptance
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Current Status

® Volume Projections for BC, D, and H for

Next Five (5) Years Provided to ERDF
Team

® Projections based on Recent Baseline Effort

® Estimate for Out-Years by Reactor Area to
be Developed

~oordination I

Transportation Issues
Shipment per day
Dispatching and Receiving
Future Trench Construction



Preliminary Volume Projections (5 year forecast)
Cubic Yards

Reactor

Area  FY95  FY9%  FY97  EY98  FEFY99  EY00

100 B/C 1,000 12,000 120,000 240,000 260,000 270,000
100D 4,500 3,500 6,000 25,000 80,000
100 H 2,000 5,000 6,000 0 0
Total: 1,000 18,000 128,500 251,000 285,000 350,000

[ +0 G obed//#
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100 Area Team 1s Responsible for Developing
Analytical System, Data Acquisition, and Data

Management System to Support Remedial Actions.
Goal 1s Cradle to Grave Tracking of Waste.

Current Status

® Development of Goals, Objectives, Hardware

and Software Requirements, and Criteria in
Process

® Near Term Focus on Supporting First
Remediation Activities at 100 B/C

® [onger Term Focus on Process Control and
Automation.

~oordination I

® Transmittal of Waste Data to ERDF
® Recording of Disposal Data from ERDF



#7/Page 7 of 7

® Project W025 and W025A Completed FY95
(Trenches 31 and 34)

® Solid Waste Management has Requested

Forecast of Volume and Waste Type Prior to
Price Commitment

P ivit]

® Develop 100 Area Forecast for Disposal in
Conjunction with Remedial Design

® Initiate Planning with Waste Management

® Utilize Existing ERC Field Services Procedures
for Wastes Shipments Interface Prior to ERDF
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Job No. 22192

Written Response Required? NO
Closes CCN: N/A

OU: 100-HE-3

TSD: N/A

ERA: N/A

Subjeet Code: 8240

U.S. Department of Energy
Richland Operations Office

J. K. Erickson, Director

River Sites Restoration Division
P.O. Box 550, MSIN H4-83
Richland, Washington 99352

Dear Ms. Enckson:

Subject: Contract No. DE-AC06-93RL.12367
INITIAL RESULTS FROM SALMON REDD WATER QUALITY SAMPLING
EFFORT

The first interstitial water samples from riverbed substrate potentially used by fail chinook salmon for
nesting were collected on March 10, 1995. These samples were obtained from a total of 4 sampling
locations along two transect lines in the Columbia River adjacent to the 100-H Area. The transects are
located 100 and 300 feet downstream of the concrete apron associated with the 100-H outfall structure.
The samples were extracted from polyvinyl chloride well points installed in the riverbed, with screen
openings at a depth of 18 inches. The samples were filtered and analyzed for hexavalent chromium,
using field screening equipment (HACH Kit) and laboratory methods.

Based on aerial and underwater observations of substrate types (gravel composition/size) known to be
used as spawning habitat by the salmon, it is uncertain if the substrate pore water sampled at the first
four locations occurred in gravels typical to those found upstream that are known to be used as
spawning habitat. Gravels observed upstream do not appear to have the coarse gravel/sand complex
that is apparent at the locations downstream of the concrete apron. The original protocol for sampling
called for sampling at two points on a transect line, 30 and 70 feet from the waters edge at a 60,000 cfs
river flow rate. Following this criteria it was soon apparent that the substrate gravel complex was quite
sandy and compact indicating that it was not suitable as spawning habitat. Beyond 50 feet out the
gravel complex changed to a larger grain size which appeared to be a more suitable spawning habitat.
Thus, sampling occurred at points 70 and 100 feet out from the waters edge. However, these gravels
still may not be suitable spawning habitat. Further observations of substrate in known areas of
spawning activity are needed.
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J. K. Erickson
Page 2

Hexavalent chromium concentrations in samples from the transect, located 300 feet downstream of the
outfall structure, were 100 and 130 ug/L. Concentrations in samples from the transect, closer to the
outfall structure, were <0.2 ug/L.. Ambient water quality criteria for the protection of aquatic life is 11
ug/L for chromium. The U.S. Enviornmental Protection Agency drinking water standard for chromium

is 100 ug/L.

Previous sampling of riverbank seepage along the 100-H Area included collecting samples of nearshore
river water adjacent to the seepage area. Chromium was not detected in these nearshore river water
samples at the sample quantitation limit of 6 ug/L.

On March 11, two additional transects were completed at distances of 100 and 300 feet upstream of the
outfall structure. Hexavalent chromium concentrations in these samples ranged from <0.3 to 9.0 ug/L.
- Sampling operations were stopped early because of increasing wind conditions.

Groundwater underlying the 100-H Area contains a chromium plume with concentrations up to several
hundred ug/L. This plume is presumed to be entering the river, since hydraulic gradients indicate that
the river gains water from the aquifer. The characteristics of the interface between groundwater and
river water are not fully known. The amount of mixing and/or chemical changes that might occur at this
interface, which includes the riverbed substrate where salmon form redds, are important factors in
evaluating receptor exposure to contaminants, and in assessing wider impacts to the Columbia River
ecosystem.

The initial water quality results described above are insufficient for final conclusions regarding water
quality conditions in salmon redds. Numerous factors may influence the occurrence of chromium-
bearing interstitial water in riverbed substrate. These include preferential pathways for groundwater to
follow into the river channel; the dimensions of the interface zone where groundwater and river water
meet; and past-practices modifications to the near shore river environment due to reactor construction
and operations.

The two sampling events completed thus far represent the start of a planned 25 transect survey in the
100-HR-3 operable unit. This survey includes 3 transects to be conducted upstream of the Hanford Site
near Vernita Bar, which will provide background data. The analytical results from this survey are
expected to provide a measure of the exposure to chromium-bearing water experienced by salmon eggs
and alevin. The resuits will also provide comprehensive information on where chromium-bearing
groundwater is entering the river along the 100-HR-3 operable unit.
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J. K. Erickson
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For further information on these initial results, please contact Steve Hope, Fisheries Scientist and Lead
Diver for the project at 372-9578, or me at 375-4650.

Sincerely,

G.R. Eidam
100 Area Remedial Action Manager

GRE:tll

¢cc:. K. M. Thompson (DOE-RL) H4-83
R. F. Birch (DOE-RL) H4-83
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Letter, subject Nitial Results from Salmon Redd Water Quality Sampling Effort, G. R. Eidam, ERC to

JK. Erickson, RL.
bee:

. W. Ballard H4-79
. Biggerstaff H4-91
. Glenn H4-79
. Hope H4-92
. LeFrancois H6-02
. Liedle H4-84
. Logan H4-84
F Nemec H4-81
. Ovink H4-92
. Pamplin H4-86
. Peterson H4-8¢9
. Winter H4-79
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100-HR-3 RIVERBED SUBSTRATE INTERSTITIAL WATER SAMPLING:
WATER QUALITY WITHIN SALMON REDD ENVIRONMENT

® Salmon redd areas in the Columbia River along the 100-H Area
® Interaction between aquifer and riverbed substrate

® Chromium plume in 100-H Area: Sources, plume boundaries,
sampling locations, and initial results

6 10 G abed/g#
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N Deactivation - Fuel Spacer Disposal

Objective :

Remove fuel spacers using a safe, low-cost,
minimal risk disposal method that can meet
regulatory criteria and can be accomplished by
September 30, 1995

v1 40 2 obed/6#
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Remove and dispose of all spacers in Silos 2 and 3
Major Considerations:

_ Schedule: 9/30/95  (Tpa Milestone M-16-01E-T1)

®  Budget: $1.1 M

n Transportation and burial acceptance

u Regulatory compliance

v1 10 € obrd/64

HE91 6144



N Deactivation - Fuel Spacer Disposal

Numbers:

Silos: 17 ft dia x 35 ft tall

Spacers:  ~ 70,000 spacers/ 8000 cubic ft

Loading: Si
S1l
S1]

o 1: Empty
o 2: 1/2 full; 67 tons spacers

o 3: 2/3 full; 100 tons spacers

Radiation levels: 6 rem on contact

Curies: 305 est. Cobalt-60

$1 JO ¢ 2bed/6#
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N Deactivation - Fuel Spacer Disposal

Regulatory Criteria:

® Airborne contamination control (DOH)

Environmental Assessment (EA)

DOE nuclear safety

Transportation and burial acceptance

y1 40 G abed/6#
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N Deactivation - Fuel Spacer Disposal

Options Considered:

® Magnetic removal:
Box or pipe container

B One-piece removal:
Silo as container

$T 40 g abed/6#
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N Deactivation - Fuel Spacer Disposal

Selected Approach:

50916558156

®m Use magnetic removal from silos

m Use scrap pipe for the containers

B Grout pipes at site

p1 40 L obed/6#

® Ship via rail
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N Deactivation - Fuel Spacer Disposal

Cost Breakdown:

MAGNETIC REMOVAL - PIPE CONTAINER

Engineering
13%

Fabrication
7%

Burial
40%

S
w
-
vl
[o}]
[Ea]
1+]
[Ye)
[a]
ey
(=
Removal =
30%

Shipment
10%



N Deacivaion - Fuel Spacer Disposal
Major Activities:

m Design/fabricate Containers

m Get air permit/do safety analyses

m Prepare site:
- Crane with magnet
- Rail car/pipe placement
- Paint equipment
- Wind speed detectors, CAMs

p1 40 01 2bed/6#
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N Deactivaion - Fuel Spacer Disposal
Major Activities - continued:
m [ oad spacers

B Grout pipes and seal top

® Ship pipes to burial ground

pT 40 11 =bed/6#
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N Deactivation - Fuel Spacer Disposal

Schedule:

m Start design/permitting: 2117

m Start loading: 8/1

®m Last load shipped to burial: 8/31

® Float: l 30 days "i
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Distribution
Unit Manager’s Meeting: 100 Aggregate Area/100 Area Operable Units
March 16, 1995

Nancy Werdel . . ... .. ... . . DOE-RL, RSD (H4-83)
Mike Thompson . . . . . ... . .. DOE-RL, RSD (H4-83)
Arlene TOrtoso . . . . . . e DOE-RL, RSD (H4-83)
Paul Pak . . . . . . DOE-RL, RSD (H4-83)
David Olson . . . . . . ... DOE-RL, RSD (H4-83)
Nicole Kimball . . . .. ... ... . .. . DOE-RL, RSD (H4-83)
Steve Balone . .. ... .. DOE-HQ (EM-442)
Dennis Faulk . . . ... ... ... .. ... ... ... ... 100 Aggregate Area Manager, EPA (B5-01)
Bill Lum, USGS . . . . . e Support to EPA
Jim Pankanin, PRC . . ... ... ... . . . Support to EPA
Phil Staats . . ........ ... ... .......... 100 Aggregate Area Manager, WDOE (B5-18)
Chuck Cline . . .. ... . e e e e e e e e e WDOE (Lacey)
Lynn Albin . . .. ... .. .. Washington Dept. of Health
G. R. Eidam, BHI . ... .. . .. . . e (H4-91)
A DUKrug, BHL ..o (H4-91)
Diana Sickle, BHI . . . . .. . e e e (H4-79)
Kay Kimmel . ... ... . ... . e MAC (B1-42)
R. Scott Hajner . . .. . . . ... . e BHI (H4-79)
Andrea Hopkins . . . . . . . ... . . . e BHI (H6-07)
Tom Page (Please route to:) . . .. . ... . ... e PNL (K9-18)

Cheryl Thornhill . . . . . PNL (K9-14) Steve Slate . .. ..... PNL (K9-14)

Mark Hanson . . . . . .. PNL (K9-02) Bill Stillwell . ... ... PNL (K9-09)

Roy Gephart ... ..., PNL (K9-70) Ben Johnson . . ... .. PNL (K9-70)

Original Sent to;: ADMINISTRATIVE RECORD: 100 AAMS; Care of EDMC, WHC (H6-08)

Please inform Kay Kimmel (946-3692) of Mactec/Dames & Moore
of deletions or additions to the distribution list,
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